COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2012

ESTI MATE SUMVARY 21:59: 08
CONTI D: C18442 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18442- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TI VE ALLOW 72 WORK DAYS
SHAO (COLFAX): COLE TO SI MVB ST PERCENT TI ME: 41. 67 ORI G TI ME ALLOW 72 WORK DAYS
PRQJIECT NO STA0404- 052
SHAO0 ( COLFAX): COLE TO SI MVB ST
NAVE OF ROAD: 040C
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 08/ 25/ 2012 DATE TI ME STARTED 07/ 15/2012
2710 WYCLI FF ROAD DATE LET 05/ 17/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 29/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 13/ 2012 DATE ACCEPTED
RALEI GH NC 27607 501 624 3688 DATE NOTI CE TO PROCEED 07/ 15/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,231, 650. 46 PARTI Cl PATING $ 285, 683.91 $ 267, 767. 51
AWARD PROJECT AM: $ 1,055, 802. 36 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 23. 20% TOTAL EARNI NGS 285, 683. 91 267, 767.51
FUNDS AVAI LABLE: $ 945, 966. 55 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 285, 683. 91 267, 767. 51
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,174.52 -7,637.03
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 277, 509. 39 260, 130. 48
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 277, 509. 39 260, 130. 48
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 260, 130. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18442-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0010 202-00090 *Renoval of Delineator 12. 000 0. 000
EACH 0. 000 0. 00
16. 20000 0. 000 0. 00
0015 202-00200 *Renoval of Sidewal k 58. 000 0. 000
SY 58. 000 939. 60
16. 20000 58. 000 939. 60
0020 202-00203 *Renoval of Curb and CGutter 282. 000 0. 000
LF 282. 000 1,367.70
4. 85000 282. 000 1,367.70
0025 202- 00206 *Renoval of Concrete Curb Ranp 88. 000 0. 000
SY 71. 000 1, 150. 20
16. 20000 71. 000 1, 150. 20
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 58, 725. 000 0. 000
SY 58, 725. 000 58, 725. 00
1. 00000 58, 725. 000 58, 725. 00
0035 202-00810 *Renoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
81. 10000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
37. 80000 0. 000 0. 00
0045 202-00827 *Renoval of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 202-04005 C ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0055 203- 00060 *Enbankment Material (Conplete In Place) 57. 000 0. 000
cY 57. 000 3,078. 00

54. 00000 57. 000 3,078. 00



CONTI D C18442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18442-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0065 207-00205 *Topsoi | 514. 000 0. 000
CcY 0. 000 0. 00
31. 00000 0. 000 0. 00
0070 208-00034 *&avel Bag 200. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0075 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 623. 00
623. 00000 1. 000 623. 00
0080 208-00051 *StormDrain Inlet Protection (Type 1) 100. 000 0. 000
LF 99. 000 643. 50
6. 50000 99. 000 643. 50
0085 208- 00052 *StormDrain Inlet Protection (Type 2) 14. 000 0. 000
LF 14. 000 1, 260. 00
90. 00000 14. 000 1, 260. 00
0090 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0095 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 1. 000 40. 00
40. 00000 1. 000 40. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
147. 00000 0. 000 0. 00
0105 208-00205 *Er osi on Control Supervisor 40. 000 0. 000
HOUR 10. 000 900. 00
90. 00000 10. 000 900. 00
0110 210-00065 *Reset Monurent (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00



CONTI D C18442 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18442-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-04010 Adj ust Manhol e 37.000 0. 000
EACH 18. 000 5, 400. 00
300. 00000 18. 000 5, 400. 00
0120 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 1. 280 0. 000
ACRE 0. 000 0. 00
811. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 0. 640 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 1. 280 0. 000
ACRE 0. 000 0. 00
811. 00000 0. 000 0. 00
0140 213-00061 *Mil ch Tacki fier 180. 000 0. 000
LB 0. 000 0. 00
2.15000 0. 000 0. 00
0145 216-00101 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
10. 80000 0. 000 0. 00
0150 403-00720  Hot M x Asphalt (Patching) (Asphalt) 243.000 0. 000
TON 63. 820 5,679.98
89. 00000 63. 820 5,679.98
0155 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 8, 268. 000 0. 000
TON 1, 535. 690 93, 677.09
61. 00000 1, 535. 690 93, 677.09
0160 411-10255  Enulsified Asphalt (Sl ow Setting) 2, 918. 000 0. 000
GAL 440. 000 1, 166. 00
2. 65000 440. 000 1, 166. 00
0165 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 259. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00



CONTI D C18442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18442-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-10120 *12 Inch Corrugated Steel Pipe 170. 000 0. 000
LF 170. 000 7,361.00
43. 30000 170. 000 7,361.00
0175 603-10240 *24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
270. 50000 0. 000 0. 00
0180 603-30012 *12 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 270. 50
270. 50000 1. 000 270. 50
0185 608-00006 *Concrete Sidewal k (6 Inch) 153. 000 0. 000
SY 153. 000 8, 185.50
53. 50000 153. 000 8, 185. 50
0190 608-00010 *Concrete Curb Ranp 98. 000 0. 000
SY 98. 000 11,123.00
113. 50000 98. 000 11,123.00
0195 608-00015 *Det ect abl e \\r ni ngs 160. 000 0. 000
SF 144. 000 5, 054. 40
35. 10000 144. 000 5, 054. 40
0200 609-21020 *CQurb and Gutter Type 2 (Section I1-B) 282. 000 0. 000
LF 282. 000 6, 711. 60
23. 80000 282. 000 6, 711. 60
0205 609-60011  *Curb Type 6 (Section M 20. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0210 610- 00020 *Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0215 612-00001  *Delineator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
23. 80000 0. 000 0. 00
0220 613-07000 *Pul | Box (Special) 2.000 0. 000
EACH 2.000 573.00
286. 50000 2.000 573.00



CONTI D C18442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18442-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 *Sign Panel (Qass I) 19. 000 0. 000
SF 0. 000 0. 00
21. 60000 0. 000 0. 00
0230 614-00012 *Sign Panel (Cass I1) 32. 000 0. 000
SF 0. 000 0. 00
28.10000 0. 000 0. 00
0235 614-72875 *Loop Detector Wre 364. 000 0. 000
LF 364. 000 1, 110. 20
3. 05000 364. 000 1, 110. 20
0240 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
4,700. 00000 0. 500 2, 350. 00
0245 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 13, 200. 00
22, 000. 00000 0. 600 13, 200. 00
0250 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 500 4, 800. 00
9, 600. 00000 0. 750 7,200. 00
0255 627-00007 *Epoxy Pavenment Marking (Special) 77.000 0. 000
GAL 0. 000 0. 00
189. 00000 0. 000 0. 00
0260 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 206. 000 0. 000
GAL 145. 000 5,481. 00
37. 80000 145. 000 5,481. 00
0265 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 3, 897. 000 0. 000
SF 535. 000 5,617.50
10. 50000 535. 000 5,617.50
0270 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 161. 000 0. 000
111
) SF 46. 500 604. 50
13. 00000 46. 500 604. 50
0275 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,170. 000 0. 000
SF 54. 000 496. 80

9. 20000 54. 000 496. 80



CONTI D C18442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18442-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 629-01210 *Adj ust Monunent Box 4.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0285 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 189. 500 4,093. 20
21. 60000 189. 500 4,093. 20
0290 630- 00003 *Uni formed Traffic Control 100. 000 0. 000
HOUR 49. 000 2,753. 80
56. 20000 49. 000 2,753. 80
0295 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 1. 000 4, 433. 00
4, 433. 00000 1. 000 4, 433. 00
0300 630- 00007 *Traffic Control Inspection 72.000 6. 000
DAY 15. 000 1, 216. 50
81. 10000 21.000 1, 703. 10
0305 630-00012 *Traffic Control Managenent 72.000 0. 000
DAY 13. 000 7,377.50
567. 50000 13. 000 7,377.50
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
270. 50000 2.000 541. 00
0315 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
16. 20000 0. 000 0. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 1. 500 16. 20
10. 80000 1. 500 16. 20
0325 630-80342 *Construction Traffic Sign (Panel Size B) 53. 000 15. 500
EACH 11. 000 237. 60
21. 60000 26. 500 572. 40
0330 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 7.000
EACH 0. 000 0. 00

27.00000 7.000 189. 00



CONTI D C18442 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18442-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0340 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4.000 0. 000
Type
yee) EACH 2.000 540. 00
270. 00000 2.000 540. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 0. 000
EACH 17.500 131. 25
7.50000 17. 500 131. 25
0350 630-80380 *Traffic Cone 500. 000 0. 000
EACH 205. 500 1,109.70
5. 40000 205. 500 1,109.70
0355 630-85041 *Mobi | e Attenuator 20. 000 1. 000
DAY 1. 000 515. 00
515. 00000 2.000 1, 030. 00
0360 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70012 F/ A Asphalt Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA -701. 990 -701.99
1. 00000 -701. 990 -701.99
0380 700- 70018 F/ A Roadway Snoot hness | ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA -1,193. 320 -1,193. 32
1. 00000 -1,193. 320 -1,193. 32



CONTI D: C18442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18442- Bl D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: STA0404- 052 ESTI MATE NO 0002 21:59: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0395 700- 70031 F/ A | NTERI M SURFACE REPAI R 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 224, 050. 46 $ 267,367.51% 278,083.91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 200. 00000 1. 000 7,200. 00
0410 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
CAT 0400 CURRENT AMI $ 7,600. 00 $ 400.00 $ 7, 600. 00
PRQIECT TOTAL CURRENT AMI $ 1,231,650.46$ 267,767.51% 285, 683. 91



